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TEAC-
090 2009-IE-002

Enhancement Project - 
Westminster St.

Westminster St. Streetscape from I-95 Service Road 
No. 7 to Olneyville Square/Manton Ave./Plainfield St. 
(1.3 miles), which includes sidewalks, crosswalks, 
bicycle lanes, street trees and street lighting. $3,300,000.00 Pending Advertising TBD 12/2010 TBA

yes 8100L 2009-CM-024 Bridge Washing C - 10

Powerwashing of 65 of Rhode Island's 772 bridges to 
remove road salts, dirt and bird droppings. Includes: 
Cumberland, East Providence, Lincoln, North 
Smithfield, Pawtucket, Portsmouth, Providence, and 
Tiverton. RIDOT goal of powerwashing all bridges 
with 10 contracts every 5 years. $1,392,000.00 Pending Advertising TBD  TBD TBA

0163C 2009-CB-044
Industrial Drive Bridge 
No. 882

Rehabilitation of Industrial Dr., including sidewalk 
repairs and resurfacing, which carries Industrial Dr. 
over the Moshassuck River. $2,300,000.00 Pending Advertising TBD TBD TBA

0076T 2009-CH-042
1R Route 146/Wilbur Rd. 
Bridge No. 415

Resurfacing of Route 146, including guardrail 
replacement, joint repair, and minor alignment 
modifications, from Route 116 interchange to area of 
Sherman Ave. and Old Louisquisset Pike/Route 246 
interchange. (1.1 miles). Project includes 
rehabilitation of Wilbur Road Bridge, including 
raising and replacing superstructure of bridge. $6,200,000.00 Pending Authorization TBD TBD TBA

0172E 2009-CH-069 1R Route 102 C-1

Resurfacing of Route 102 from Route 101 in Scituate 
to Old Plainfield Pike in Foster (7.4 miles), including 
drainage and guardrail improvements. RIDOT 
anticipates resurfacing an additional 10.8 miles from 
Old Plainfield Pike to Route 3 in Exeter in the near 
future. $3,000,000.00 Pending Authorization TBD TBD TBA

0049H 2009-CB-047

Phase IV Imp 
Jamestown Bridge No. 
800

Continued long-term preventative maintenance on 
the Jamestown-Verrazzano Bridge, which carries 
Route 138 over the West Passage of Narragansett 
Bay. $7,000,000.00 Pending Contract Award TBD 09/2010 TBA

0059C 2009-CT-070 Route 10 Guide Signs

Replacement of all signage on Route 10 from Park 
Ave./Route 12 in Cranston to I-95 in Providence (5 
miles). $4,200,000.00 Pending Contract Award TBD 09/2010 TBA

0103E 2009-CT-079
STC Signals - North & 
East Bay

Various traffic signal improvements including new 
installations, signal modifications, and island 
modifications in Barrington, Burrillville, Foster, 
Johnston, North Providence, North Smithfield, 
Pawtucket, Portsmouth, Providence, Smithfield, and 
Warren (14 intersections) $2,000,000.00 Pending Contract Award TBD 08/2010 TBA

0144C 2009-CB-087 Dillons Corner Bridge

Rehabilitation of bridges at the Dillons Corner Rotary 
in Narragansett. Work to consist of superstructure 
replacement of Dillions Corner Bridge, which carries 
Route 1 over Kingstown Rd./Pt. Judith Rd./Route 108 
and on-ramp over Pt. Judith Rd. from Pt. Judith Rd. 
from Pt. Judith Rd. to Route 1 North. $8,500,000.00 Pending Contract Award TBD 11/2011 TBA

0165R 2009-CH-091
1R Nate Whipple Hwy. C-
2

Resurfacing of Nate Whipple Highway/Route 120, 
including curbing, sidewalk, guardrail, minor 
drainage work, and signal work from Diamond Hill 
Road/Route 114 to the Massachusetts State line (1.7 
miles). $2,800,000.00 Pending Contract Award TBD 08/2009 TBA

0172R 2009-CH-036
1R Improvements to 
Route 91 C-1

Resurfacing of Oak St./Westerly Bradford R./Route 
91, including sidewalks, minor drainage 
improvements, water line installation and new 
signage, from Route 3 to Westerly Maintenance 
Facility (1.3 miles). $2,600,000.00 Pending Contract Award TBD 10/2010 TBA

*Amount is the Planned Project Estimate (per TIP)  8/5/2009 1 of 5



 Office of Economic Recovery and Reinvestment GIS Map Data Elements

State
wide 
List

PTS Contract No. Project Description Estimated Cost ($)* Status Start Date  Scheduled 
End Date 
(mm/yyyy)

Percentage 
of 

Construction 

Contractor

yes 9204A 2009-CT-043 Signal Optimization 2009

Statewide maintenance contract which involves 
signal repair and minor resurfacing as needed at 
roughly 60 different intersections. $1,000,000.00 Pending Contract Award TBD 05/2010 TBA

0078P 2009-CH-066 ADA Child St. C-2

Installation of new sidewalks and curbing on Child 
St. from Cutler St. to Massachusetts State line. (2.2 
miles). $2,500,000.00 Pending Contract Award TBD 11/2009 TBA

0091D 2009-CT-065
Route 37 Signing Project 
C-2

Replacement of all signage on Route 37 from Post 
Rd./Route 1 in Warwick to Natick Ave. in Cranston 
(3.2 miles). $3,316,000.00 Pending Contract Award TBD 08/2010 TBA

0084X 2009-CH-035
Safety Improvements to 
Route 101

Chip seal overlay of Hartford Pike/Route 101 from the 
Connecticut State line to Route 94 in Foster and Anan
Wade Rd. to Route 102 in Scituate (4 miles). $1,300,000.00 Pending Contract Award TBD 10/2009 TBA

0120T 2009-CH-059 Statewide Drainage C-3

Involves various drainage improvements in the 
following communities: Cranston (Pippin Orchard 
Rd.), Lincoln (River Rd./Rte. 126), and Narragansett 
(Bridgetown Rd.). $500,000.00 Pending Contract Award TBD 10/2009 TBA

0137A 2009-CH-084
Dean St., Cahir St., 
Stewart St.

Resurfacing of Dean St., Cahir St. and Stewart St., 
including upgraded signals and new street lights, 
from West Exchange St. to Point St. (0.9 miles) $4,000,000.00 Pending Contract Award TBD 12/2010 TBA

0138A 2009-CH-009
Reconstruction of 
Hartford Avenue (Rt. 6A)

Reconstruction of Hartford Ave./Route 6A, including 
curbing, sidewalks, widening a portion to provide a 
center turn lane, a new drainage system, upgrading 
traffic signal systems, and installation of fiber optic 
connection, from the I-295 interchange to Atwood 
Ave./Rte. 5 (0.7 miles) $5,300,000.00 Pending Contract Award TBD 10/2010 TBA

0078L 2009-CH-048
ADA Child St. and N. 
Main St. C-1

Installation of new sidewalks and curbing on North 
Main St. from Park St. to Wood St. and Child St. from 
Cutler St. to the East Bay Bike Path (0.2 miles). $600,000.00 Planned Project TBD TBD TBA

0034N 2009-CB-085
Wyoming Bridges #43 
and #44

Rehabilitation of both Wyoming Bridges, which carry 
Bridge St. over the Wood River. $2,300,000.00 Planned Project TBD TBD TBA

0103G 2009-CT-082
STC Signals - South & 
Central

Various traffic signal improvements including new 
installations, signal modifications, and island 
modifications in Coventry, East Greenwich, Exeter, 
North Kingstown, South Kingstown, Warwick, and 
West Warwick.(12 intersections). $2,000,000.00 Planned Project TBD TBD TBA

0165D 2009-CH-077 1R Diamond Hill Road

Resurfacing of Diamond Hill Rd./Rte. 114, including 
curbing, sidewalk, guardrail, minor drainage work, 
and signal work, from Social Street to Bound Road 
(2.2 miles) $4,400,000.00 Planned Project TBD TBD TBA

0165M 2009-CH-081
1R High St./Diamond Hill 
Rd.

Resurfacing of High St./Diamond Hill Rd./Route 114, 
including curbing, sidewalk, guardrail, minor 
drainage work, and signal work, from Cumberland 
Public Library to Blackstone Street (1.2 miles). $1,900,000.00 Planned Project TBD TBD TBA

0172Q 2009-CH-080 1R Colebrook Rd.

Resurfacing of Colebrook Rd., including replacement 
of drainage system, from Long Highway to Route 179 
(1.7 miles). $1,600,000.00 Planned Project TBD 12/2009 TBA

*Amount is the Planned Project Estimate (per TIP)  8/5/2009 2 of 5
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yes 0104L 2009-CH-034
Stormdrain Retro 
Project BMP Monitoring

Project to review approximately 60 out of 130 storm 
water drainage systems, ponds, catch basins, etc. 
that were previously upgraded to meet Federal Best 
Management Practices, in accordance with State and 
Federal water quality regulations, for storm water 
runoff. Project will include inspection of drainage 
structures, cleaning and performance evaluation. $1,100,000.00

Post-Qualification 
Review TBD 12/2009 TBA

0078M 2009-CH-016
Downtown Providence 
ADA C-2

Repair sidewalks on Washington St. from Empire St. 
to Eddy St. and Westminster St. from Empire St. to 
100 feet east of Mathewson St. (0.3 miles). Includes 
landscaping and installation of bike racks. $900,000.00

Scheduled for 
Advertising TBD TBD TBA

0078K 2009-CH-028
ADA - Legion 
Way/Providence St.

Installation of new sidewalks and curbing on Legion 
Way from Main St. to Providence St. and Providence 
St. from Legion Way to East Main St./Route 115. (1 
miles). $900,000.00

Under Active 
Construction 06/2009 09/2009 39.00% Lucena Brothers

yes 0085R 2009-CR-056
Crack Sealing 2009  - 
South & Central

Cleaning and sealing cracks and open joints in the 
existing bituminous concrete pavement with a hot 
applied rubberized asphalt sealant. $500,000.00

Under Active 
Construction 07/2009 09/2009 26.0% Sealcoating, Inc.

0061C 2009-CH-054

1R Improvements Route 
44 C-2A (W.Greenville-
Austin)

Resurfacing of Putnam Pike/Route 44, including 
replacement of sidewalks, curbing, drainage 
improvements, and new signal, from Austin Ave. to 
West Greenville Rd. (1.3 miles). $2,900,000.00 Under Construction 07/2009 05/2010 0.5% Digregorio Corp.

0177E 2009-CH-060 Rt. 138 Reclamation
Resurfacing of Kingstown Rd./Route 138 from Beaver 
River Rd. to 660 feet west of Route 112 (2 miles). $2,000,000.00 Under Construction 07/2009 11/2009 7.0% Cardi Corp.

yes 0085S 2009-CR-057
Crack Sealing 2009 - 
North & East

Cleaning and sealing cracks and open joints in the 
existing bituminous concrete pavement with a hot 
applied rubberized asphalt sealant. $500,000.00 Under Construction 07/2009 09/2009 21.0% Annseal, Inc.

0087P 2009-CH-068
I - 295 Safety & Lighting 
C-2D

Removal and replacement of light poles and electrical
systems for overhead lighting on I-295 at Exits 1, 2, 4 
and 5 from Warwick to Johnston. Contract includes 
additional traffic cameras for the TMC. $6,000,000.00 Under Construction 07/2009 10/2010 6.0% Arden Engineering

0180B 2009-CH-031 I - 95 Resurfacing C-1

First phase of a 25-mile resurfacing project of I-95 
from Connecticut line to Exit 8 in Warwick. Stimulus 
funds will pay for first 7.6 miles from State line to 
Exit 3. $10,000,000.00 Under Construction 07/2009 12/2009 12.0% D'Ambra Construction

T2-060 2009-IE-001
Enhancement Project - 
Manton Ave.

Manton Ave. Streetscape from Delaine St. to Sisson 
St. (0.8 miles), which includes sidewalks, crosswalks, 
street trees and street lighting. Other funds (Federal 
and City) will be used to upgrade signal at Manton 
Ave. and Atwells Ave. $500,000.00 Under Construction 07/2009 07/2010 4.0% Universal Construction

0058H 2009-CL-013
Route 1 Median 
Landscaping

This project is the final phase of a Safety 
Improvement Project.  Project includes excavating 
planting beds, placing loam and installing new 
planting material in select locations in the U.S. Route 
1 median between Mooresfield Road and the Oliver 
Stedman Government Center. Contract includes two-
year mowing and maintenance agreement. $236,000.00 Under Construction 05/2009 11/2010 11.0% MON Landscaping Co.

0061B 2009-CH-055
1R Improvements to 
Route 44 C-3A

Resurfacing of Putnam Pike/Route 44, including 
drainage improvements and guardrail replacement, 
from Tourtellote Hill Rd. to RIDOT Maintenance 
Facility (2 miles). $1,866,000.00 Under Construction 06/2009 11/2009 34.0% T. Miozzi Paving

*Amount is the Planned Project Estimate (per TIP)  8/5/2009 3 of 5



 Office of Economic Recovery and Reinvestment GIS Map Data Elements

State
wide 
List

PTS Contract No. Project Description Estimated Cost ($)* Status Start Date  Scheduled 
End Date 
(mm/yyyy)

Percentage 
of 

Construction 

Contractor

0075H 2009-CH-029
Warren Avenue 
Revetment

Construction of a 400-foot rocky seawall along the 
shoreline of the Seekonk River, salt marsh mitigation, 
installation of a stone dust river walk and 
landscaping on the adjacent Warren Avenue project 
in East Providence. $569,000.00 Under Construction 04/2009 09/2009 66.0% Sumco Eco 

0078J 2009-CH-052
ADA - Improvements to 
Bristol Ferry Rd.

Installation of new sidewalks and curbing on Bristol 
Ferry Road from West Main Road/Route 114 to 
Boyd's Lane. Includes Intersection improvements 
and new traffic signals with pedestrian signals. $1,696,000.00 Under Construction 05/2009 11/2009 44.0% Narragansett Improvement

0085P 2009-CR-062
Rubberized Chip Sealing 
- 2009 Application of rubberized chip seal. $1,800,000.00 Under Construction 05/2009 09/2009 64.0% All States Asphalt

0091G 2009-CT-064 I -95 Signing Project C-1

Replacement of signage on I-95 at Exits 6-8 (West 
Greenwich, East Greenwich, West Warwick, and 
Warwick), Exit 12B (Warwick), Exists 16-18 (Cranston 
and Providence), and Exit 29 (Pawtucket). Contract 
also includes signage on Route 146 at Route 146A in 
North Smithfield. $3,400,000.00 Under Construction 05/2009 08/2010 14.0% Roadsafe Traffic Systems, Inc.

0104K 2009-CH-041
Stormdrain Retrofit - 
Outfall W-6

Construction of stormwater treatment pond at 
interchange of Route 6 and Killingly St./Route 128. $1,277,000.00 Under Construction 04/2009 10/2009 56.0% J.H. Lynch & Sons

yes 0115S 2009-CT-026
Statewide Striping - 
North

Application of striping on State roadways in 
Burrillville, Central Falls, Cumberland, Glocester, 
Lincoln, North Providence, North Smithfield, 
Pawtucket, Smithfield and Woonsocket. $2,418,000.00 Under Construction 04/2009 11/2010 17.0% Traffic Markings

yes 0115Y 2009-CT-027
Statewide Striping - East 
Bay

Application of striping on State roadways in 
Barrington, Bristol, East Providence, Little Compton, 
Middletown, Newport, Portsmouth, Providence, 
Tiverton and Warren. $2,287,000.00 Under Construction 04/2009 11/2010 17.0% Traffic Markings

0120P 2009-CH-046 Statewide Drainage C-1

Involved various drainage improvements in the 
following communities: Hopkinton (Mechanic St.), 
Johnston (Winsor Ave. at Hawkins Pond), North 
Smithfield (Greenville Rd.), and West Greenwich 
(Escoheag Hill Rd.). $748,000.00 Under Construction 04/2009 09/2009 66.0% R. P.Ianuccillo & Sons

0120R 2009-CH-058 Statewide Drainage C-2
Drainage work at the intersection of Ten Rod 
Road/Rte 165 and Black Plain Rd in Exeter. $451,000.00 Under Construction 06/2009 09/2009 56.0% Rosciti Construction Co., LLC

yes 0122E 2009-CT-045
Traffic Monitoring 
Stations

Installation of radar-based vehicle detectors in 
several locations to collect data on traffic volume, 
speed, and vehicle classification used for annual 
reporting requirements and TMC traffic flow maps (37 
stations plus 6 stations for vehicle classifications.) $1,053,000.00 Under Construction 05/2009 06/2010 20.0% Arden Engineering

yes 0122F 2009-CT-015 CCVE/RVD Design

Installation of radar-based vehicle detectors, at same 
location  as existing traffic cameras, to collect data 
on traffic volume, speeds. The new detectors provide 
alerts to TMC operators to announce increasing 
traffic congestion. Technology will allow RIDOT to 
post travel time on electronic message signs (40 
locations) $505,000.00 Under Construction 05/2009 06/2010 21.0% Arden Engineering

0131G 2009-CH-004

1R Highway 
Improvements to West 
Main Rd

Resurfacing of West Main Road from Coddington 
Highway to John Kesson Lane. Includes removal of 
existing concrete median markers; curbing and 
sidewalk replacement; new signage and pavement 
markings; replacement and/or addition of traffic 
signal and pedestrian signal equipment; and traffic 
signal interconnection. $6,048,526.50 Under Construction 05/2009 10/2010 15.0% D'Ambra Construction

*Amount is the Planned Project Estimate (per TIP)  8/5/2009 4 of 5
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0165K 2009-CH-037
1R Nate Whipple 
Highway C-1

Resurfacing of Nate Whipple Highway/Route 120, 
including curbing, sidewalk, guardrail, minor 
drainage work, and signal work from Diamond Hill 
Road/Route 114 to Mendon Road/Route 122 (2.6 
miles). $3,800,000.00 Under Construction 06/2009 11/2009 29.0% Fleet Construction

0172K 2009-CH-030 Route 138 1R

Resurfacing of Main Rd./Route 138, including 
curbing, sidewalks, and drainage and guardrail 
improvements, from John Street to the 
Massachusetts State Line (2.3 miles) $3,289,000.00 Under Construction 03/2009 09/2009 72.0% D'Ambra Construction

0177B 2009-CH-039 Resurfacing Route 246

Resurfacing of Old Louisquisset Pike/Route 246 from 
Breakneck Hill Rd./Route 123 to Route 116/Route 146 
interchange (2.3 miles). $1,687,000.00 Under Construction 05/2009 09/2009 5900.0% Cardi Corp.

0177C 2009-CH-051
Resurfacing Ocean and 
Shore Rds.

Resurfacing of two sections of Ocean Rd. in from 
Narragansett Town Beach to Point Judith, 
Narragansett (3.7 miles), and Shore Road from Post 
Road to Ocean View Highway in Westerly (4.5 miles). $3,900,000.00 Under Construction 05/2009 10/2009 49.0% J.H. Lynch & Sons

7006B 2009-CM-040
Statewide Guardrail 
Repl./Repair 2009

Replacement and repair of rusted, damaged and/or 
substandard guardrail. $1,200,000.00 Under Construction 05/2009 03/2011 11.0% Cosco Inc.

yes 8100M 2009-CM-025 Bridge Washing C - 11

Powerwashing of 65 of Rhode Island's 772 bridges to 
remove road salts, dirt and bird droppings. Includes: 
Burrillville, Charlestown, Cranston, East Greenwich, 
Exeter, Hopkinton, Johnston, Narragansett, North 
Kingstown, Richmond, South Kingstown, Warwick, 
West Greenwich, West Warwick, and Westerly. $984,000.00 Under Construction 06/2009 11/2009 29.0% Deangelo Bros.

*Amount is the Planned Project Estimate (per TIP)  8/5/2009 5 of 5


